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Grant Number:
B-11-DN-24-0001

Grantee Name:
Maryland

LOCCS Authorized Amount:
$5,000,000.00

Estimated PI/RL Funds:
$480,967.73

Obligation Date: Award Date:

03/03/2014

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$5,480,967.73

Disasters:

No Disasters Found

Declaration Number

Narratives
Summary of Distribution and Uses of NSP Funds:

In October 2010, the State of Maryland received notification of an award of $5,000,000 of Neighborhood Stabilization Program (NSP) funds. 
These funds were from the third round of NSP funds and were awarded under the Wall Street Reform and Consumer Protection Act of 2010
(Dodd-Frank Act).  For NSP3, HUD defined the areas of greatest need and provided the data for grantees to use.  Grantees were to select
projects and activities which would ensure a measurable impact within in a target area.
,
Using the data provided, the State sent out Requests for Proposals to governments, housing authorities and non-profits in the qualifying
communities.  From the submissions received, the State awarded $4,500,000 to four subgrantees for housing activities within their eligible
census tracts.  Collectively, their efforts will impact 172 housing units and assist in the stabilization of 11 census tracts.
,
The State has targeted $2,155,000 to be used for housing activities that benefit persons at or below 50% of the area median income.  This
represents 43% of the total award and exceeds HUD&rsquos 25% requirement.  These targets funds will create homeownership and rental
opportunities for 120 persons or households.
,
The State submitted the required Substantial Amendment to the Consolidation Plan to HUD on February 28th.  The Amendment provided
details as to the State&rsquos request for proposal process, evaluation criteria used, requirements and regulations for the selected
subgrantees.  The Amendment was approved on March 2nd. 
,
The specifically funded project and activities are as follows:
,
Washington County:
,
1.  Acquisition and Rehabilitation-$255,000:
,
Acquisition and rehabilitation of 3 abandoned or foreclosed upon homes and residential properties that will be sold or rented to income
qualifying individuals or families.  The activities will be completed through a partnership of Habitat for Humanity of Washington County,
Washington County, and the Washington County Community Action Committee, Inc.
,
2.  Downpayment  Assistance- $145,000:
,
Provide downpayment assistance to eligible buyers of foreclosed or abandoned houses.  The activities will be completed through a
partnership with the City of Hagerstown, Washington County, and Hagerstown Neighborhood Development Partners, Inc.
,
Enterprise Housing Corporation:
,
1.  Acquisition-$800,000
,
Acquisition of a vacant and foreclosed property to be used for construction of 100 units for seniors and disabled persons.  The activities will be
carried out by Enterprise Housing Corporation.
,
Prince George&rsquos County:

Active

QPR Contact:Grant Status:
James Castle

Grant Award Amount:
$5,000,000.00
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,
1.  Acquisition and Rehabilitation-$1,057,500
,
Acquisition and rehabilitation of 20 abandoned and foreclosed upon homes and residential properties that will be sold to income qualifying,
first-time homebuyers.  The activities will be completed through a partnership of Prince George&rsquos County, the Redevelopment Authority,
UCAP, and HIP. 
,
2.  Save Your Home Initiative-$642,500
,
Acquisition of 8 foreclosed upon houses using HUD&rsquos NSP definition of foreclosed as part of a comprehensive pilot program to assist
former homeowners wit

Summary of Distribution and Uses of NSP Funds:

h becoming the homeowner again.  These activities will be completed through a partnership of Prince George&rsquos county and several
nonprofit agencies.,
East Baltimore Development Incorporated:
,
Acquisition and Rehabilitation-$1,600,000
,
Acquisition and/or rehabilitation of 34 vacant properties that will be sold or rented to income qualifying individuals or families.  Activities to be
carried out by East Baltimore Development Incorporated and TRF Development Partners.
,
 

How Fund Use Addresses Market Conditions:

As part of the evaluation and selection process, the State considered how the proposed projects and activities would stabilize and revitalize
target areas.  The selected subgrantees will concentrate their projects and activities to impact neighborhoods affected by high vacancy rates
and large numbers of foreclosures.   Each provided strategies as to how they would address and improve market conditions with their efforts.

Ensuring Continued Affordability:

Grantees are required to ensure that NSP assisted properties remain affordable to individuals and families at or below 120% of the area
median income or at or below 50% of the area median income for the longest period possible.  The affordability period and requirements will
vary for each activity and are explained further below:
,
                                   ACTIVITY                                                                                                                                  TERM
,
Acquisition and/or Rehabilitation &ndash Single Family Rental
,
&ndash Less than $15,000 of NSP Investment                                        Unit is to remain affordable for a 10 year period
,
Acquisition and/or Rehabilitation &ndash Single Family Rental
,
&ndash More than $15,001 of NSP Investment                                       Unit is to remain affordable for a 15 year period
,
Redevelopment of Property &ndash Multi-Family Rental
,
- Less than $100,000 of NSP Investment                                      Units are to remain affordable for a 15 year period
,
Redevelopment of Property &ndash Multi-Family Rental
,
-  $100,001 - $500,000 of NSP Investmen                                    Units are to remain affordable for a 25 year period
,
Redevelopment of Property &ndash Multi-Family Rental
,
- More than $500,001 of NSP Investment                                      Units are to remain affordable for a 35 year period
,
Downpayment Assistance                        

Ensuring Continued Affordability:

;                                     Amount repaid when property is sold or transferred,
Acquisition and/or Rehabilitation and Resale                                  Subsidy repaid when property is sold or transferred
,
The affordability period is to be ensured with either a Deed of Trust Note, a Deed of Trust and/or a covenant. 
,
 The requirements when properties are sold or transferred vary by activity:
,
Downpayment and/or Closing Cost Assistance &ndash The full amount of NSP assistance must be repaid when the house is sold or
transferred. 
,
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Acquisition and/or Rehabilitation and Resale &ndash The maximum sales price of an NSP assisted unit must be an amount equal to or less
than the cost to acquire and/or rehabilitate (eligible sales price).  Rather than providing a cash subsidy, NSP grantees are required to sell the
property at an eligible sales price but must reduce the buyer&rsquos first mortgage by a minimum of 10%.  This difference between the sales
price and first mortgage is to be repaid when the property is sold or transferred.
,
Acquisition and/or Rehabilitation and Rental &ndash If a rental property is sold or transferred by the owner/developer prior to the expiration of
the affordability period, the amount of NSP investment used to acquire and/or rehabilitate the property is to be repaid, however, the
affordability period will remain in effect.  A Deed of Trust Note as well as a covenant running with the property are required. 
,
NSP funds repaid to a State&rsquos grantee may be used for additional NSP eligible activities until their grant agreement with the State
expires.  Funds received after that date must be returned to the State.

Definition of Blighted Structure:

Blighted Structure: A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat to
human health, safety, and public welfare as defined by local code.

Definition of Affordable Rents:

 
,
For a unit assisted with NSP funding that is rented to an individual or family with incomes at or below 50% of the area median income, the sum
of the contract rent and utility costs can not exceed the current HOME LOW rent for the bedroom size of the unit.  These rents are updated
and will be provided annually by DHCD. 
,
 
,
For a unit assisted with NSP funding that is rented to an individual or family with incomes at or below 120% of the area median income, the
sum of the contract rent and utility costs can not exceed an amount that is 2 times the current HOME LOW rent for the bedroom size of the
unit.  These rents are updated and will be provided annually by DHCD. 

Housing Rehabilitation/New Construction Standards:

At a minimum, under NCI, any rehabilitation done using NSP funds must meet current HOME rehabilitation standards which require houses to
meet the livability standards and code for the county or city where activity is taking place.  To the extent applicable to the rehabilitation work
undertaken, older obsolete products and appliances must be replaced with Energy Star labeled products.  Additionally, grantees must comply
with federal and state Lead Paint regulations and conduct a termite inspection for each house. 
,
 
,
Under NSP3, HUD requires that all gut rehabilitation or new construction of residential buildings up to three stories must be designed to meet
the standard for Energy Star Qualified New Homes.  All gut rehabilitation or new construction of mid or high rise multi-family housing must be
designed to meet American Society of Heating, Refrigerating and Air-Conditioning Engineers Standard.  HUD also encourages the use of
other energy efficient and environmentally-friendly green elements for rehabilitation.  Further details will be provided to grantees. 

Vicinity Hiring:

As there are no local ordinances, the State will allow the grantee to give preference during the bidding process for the selection of a local
business provided that business is qualified and the bid does not exceed the most competitive and qualified non-local bid by 10%.  First
preference will be given to local businesses located within census tracts and second preference to those located within the municipal
boundaries.  If employees are hired under the construction contracts, the grantee will work with the contractor to ensure that local, qualified
persons are hired.

Procedures for Preferences for Affordable Rental Dev.:

As part of the Request for Proposal process, the State emphasized and encouraged the use of NSP3 funds for affordable rental development. 
Those planning to submit proposals were encouraged to seek the availability of foreclosed or vacant multi-family buildings as an element in
their strategies to revitalize neighborhoods and provide a range of affordable housing choices.  It was ultimately their decision to determine if
rental development was a key element in their strategy and whether or not it would work in their target areas. The selected projects and
activities will result in 116 rental units.

Grantee Contact Information:

Ms. Cindy Stone, Director
,
Office Of Community Programs
,
Maryland Department of Housing and Community Development
,
100 Community Place
,
Crownsville, MD  21032-2023
,
Telephone:  (410) 514 &ndash 7256
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$0.00

N/A

$4,633,827.69

$100,000.00

$8,062.27

$8,062.27

Total Obligated

$458,320.38

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$5,458,320.38

$0.00 $458,320.38

Match Contributed

     Program Funds Drawdown

To Date

$5,092,147.27

$5,412,912.18

$5,458,320.38

Overall

Program Income Received

$0.00

$0.00

As of June 30, the State met its HUD expenditure deadline. Monitoring is ongoing for activities current and
complete. All beneficiary informatiuon and addresses have been entered. Prince George's County and Washington
County activities are both active.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$179,235.89

$0.00

To Date

Limit on Public Services

$100,000.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$179,235.89

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$750,000.00

Required

$500,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $500,000.00 $500,000.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,250,000.00 $2,155,000.00

Overall Benefit Percentage (Actual)

,
Fax:  (410) 987-4660
,
Email:  StoneC@mdhousing.org
,
 
,
 
,
 
,
 

$8,062.27 $5,092,148.07Total Funds Drawdown
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

NCI-11-03, Financial Mech. $0.00 $145,000.00 $99,591.80

NCI11-01, Administration $8,062.27 $500,000.00 $179,235.89

NCI11-02, Acquisition/Rehab $0.00 $2,912,500.00 $2,912,500.00

NCI11-04, Acquisition $0.00 $1,900,820.38 $1,442,500.00
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Activities

NCI-11-03 / Financial Mech.Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,000.00

NSP Only - LMMI Washington County MD

Total Projected Budget from All Sources

Match Contributed

$145,000.00

$0.00

$0.00

$0.00

$99,591.80

$99,591.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCI11-510004-50

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/03/2014

$0.00

To Date

04/01/2011

Direct ( HouseHold )

$99,591.80

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide financial downpayment assistance to assist in the purchase of 7 homes to LMMI households.

Location Description:

Hagerstown, MD.

Activity was monitored by State. Activity continues.

Activity Progress Narrative:

Downpayment Assistance-LMMI-Washington
County

Activity Title:

Project Number:

NCI-11-03

Project Title:

Financial Mech.

$99,591.00$0.00Washington County MD

$0.00     Program Funds Drawdown $99,591.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NCI11-01 / AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

N/A State of Maryland

Total Projected Budget from All Sources $500,000.00

$0.00

$500,000.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCI11-510005-10

$8,062.27

Apr 1 thru Jun 30, 2014

Activitiy Category:

N/A

03/03/2014

$0.00

To Date

04/01/2011

 (  )

$179,235.89

Responsible Organization:

Administration Under Way

Admin-StateActivity Title:

Project Number:

NCI11-01

Project Title:

Administration

$8,062.27     Program Funds Drawdown $179,235.89
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Match Contributed $0.00

$0.00

$179,235.89

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $8,062.27

Activity Description:

Location Description:

Underway.

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$179,235.89$8,062.27State of Maryland

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NCI11-02 / Acquisition/RehabProject # / Title:

Grantee Activity Number:

Activity Status:

NCI11-510001-20

Activitiy Category:

Rehabilitation/reconstruction of residential structures Under Way

Acq/Rehab/Resale-LMMI-EBDIActivity Title:

Project Number: Project Title:
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Projected Start Date:

Benefit Type:

Overall

$700,000.00

NSP Only - LMMI East Baltimore Development Incorporated

Total Projected Budget from All Sources

Match Contributed

$700,000.00

$0.00

$0.00

$0.00

$700,000.00

$700,000.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

$0.00

$0.00

N/A

03/03/2014

$0.00

To Date

04/01/2011

Direct ( HouseHold )

$700,000.00

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

Acquire and redevelop and resale 13 homes to LMMI households.

Location Description:

Broadway Neighborhood, Baltimore, MD.  Bounded by Caroline, Eager, Hoffman and McDonogh Streets in Baltimore, MD.

Activity monitored by State and by the HUD Field Office.

Activity Progress Narrative:

NCI11-02 Acquisition/Rehab

$700,000.00$0.00East Baltimore Development Incorporated

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/13# of Housing Units 16

17/13# of Singlefamily Units 16

$0.00     Program Funds Drawdown $700,000.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

9 4/0 9/13 17/13# of Households 4 17 76.47

9 4/0 9/13 17/13# Owner Households 4 17 76.47
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LH - 25% Set-Aside East Baltimore Development Incorporated

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$300,000.00

$300,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCI11-510001-25

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/03/2014

$0.00

To Date

04/01/2011

Direct ( HouseHold )

$300,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquire and redevelop and resale 6 homes to LH25 households.

Location Description:

Broadway Neighborhood, Baltimore, MD.  Bounded by Caroline, Eager, Hoffman and McDonogh Streets in Baltimore, MD.

Activity monitored by State and by the HUD Field Office.

Activity Progress Narrative:

Acq/Rehab/Resale-LH25-EBDIActivity Title:

Project Number:

NCI11-02

Project Title:

Acquisition/Rehab

$300,000.00$0.00East Baltimore Development Incorporated

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $300,000.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/6# of Housing Units 6

6/6# of Singlefamily Units 6

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/6 0/0 6/6# of Households 6 6 100.00

0 6/6 0/0 6/6# Owner Households 6 6 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LH - 25% Set-Aside East Baltimore Development Incorporated

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$300,000.00

$300,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCI11-510001-35

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/03/2014

$0.00

To Date

04/01/2011

Direct ( HouseHold )

$300,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquire and redevelop and rental of 6 homes to LH25 households.

Location Description:

Broadway Neighborhood, Baltimore, MD.  Bounded by Caroline, Eager, Hoffman and McDonogh Streets in Baltimore, MD.

Activity monitored by State and by the HUD Field Office.

Activity Progress Narrative:

Acq/Rehab/Rental-LH25-EBDIActivity Title:

Project Number:

NCI11-02

Project Title:

Acquisition/Rehab

$300,000.00$0.00East Baltimore Development Incorporated

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 6

6/6# of Singlefamily Units 6

$0.00     Program Funds Drawdown $300,000.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/6 0/0 6/6# of Households 6 6 100.00

0 6/6 0/0 6/6# Renter Households 6 6 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LMMI East Baltimore Development Incorporated

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$300,000.00

$300,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCI11-510001-40

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/03/2014

$0.00

To Date

04/01/2011

Direct ( HouseHold )

$300,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquire and redevelop and rental of 9 homes to LMMI households.
 

Location Description:

Broadway Neighborhood, Baltimore, MD.  Bounded by Caroline, Eager, Hoffman and McDonogh Streets in Baltimore, MD.

Activity monitored by State and by the HUD Field Office.

Activity Progress Narrative:

Acq/Rehab/Rental-LMMI-EBDIActivity Title:

Project Number:

NCI11-02

Project Title:

Acquisition/Rehab

$300,000.00$0.00East Baltimore Development Incorporated

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 9

9/9# of Singlefamily Units 9

$0.00     Program Funds Drawdown $300,000.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

9 0/0 9/9 9/9# of Households 0 9 100.00

9 0/0 9/9 9/9# Renter Households 0 9 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$457,500.00

NSP Only - LMMI Prince George's County, Maryland

Total Projected Budget from All Sources

Match Contributed

$457,500.00

$0.00

$0.00

$0.00

$457,500.00

$457,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCI11-510003-20

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/03/2014

$0.00

To Date

04/01/2011

Direct ( HouseHold )

$457,500.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquire and redevelop and resale 14 homes to LMMI households.

Location Description:

Suitland, MD.

Activity monitored by State.

Activity Progress Narrative:

Acq/Rehab/Resale LMMI-Prince George's CountyActivity Title:

Project Number:

NCI11-02

Project Title:

Acquisition/Rehab

$457,500.00$0.00Prince George's County, Maryland

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $457,500.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

5 0/0 5/14 5/14# of Households 0 5 100.00

5 0/0 5/14 5/14# Owner Households 0 5 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$600,000.00

NSP Only - LH - 25% Set-Aside Prince George's County, Maryland

Total Projected Budget from All Sources

Match Contributed

$600,000.00

$0.00

$0.00

$0.00

$600,000.00

$600,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCI11-510003-25

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/03/2014

$0.00

To Date

04/01/2011

Direct ( HouseHold )

$600,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquire and redevelop and resale 6 homes to LH25 households.

Location Description:

Suitland, MD.

Activity monitored by State.

Activity Progress Narrative:

Acq/Rehab/Resale-LH25-Prince George's CountyActivity Title:

Project Number:

NCI11-02

Project Title:

Acquisition/Rehab

$600,000.00$0.00Prince George's County, Maryland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/6# of Housing Units 2

2/6# of Singlefamily Units 2

$0.00     Program Funds Drawdown $600,000.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/6 0/0 2/6# of Households 2 2 100.00

0 2/6 0/0 2/6# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

NSP Only - LMMI Washington County MD

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$100,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCI11-510004-20

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/03/2014

$0.00

To Date

04/01/2011

Direct ( HouseHold )

$100,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquire and redevelop and rental of 2 homes to LMMI households.
 

Location Description:

Hagerstown,MD

Activity monitored by the State.

Activity Progress Narrative:

Acq/Rehab/Rental-LMMI-Washington CountyActivity Title:

Project Number:

NCI11-02

Project Title:

Acquisition/Rehab

$100,000.00$0.00Washington County MD

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $100,000.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 0/2 2/2# of Households 2 2 100.00

0 2/0 0/2 2/2# Renter Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$155,000.00

NSP Only - LH - 25% Set-Aside Washington County MD

Total Projected Budget from All Sources

Match Contributed

$155,000.00

$0.00

$0.00

$0.00

$155,000.00

$155,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCI11-510004-25

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/03/2014

$0.00

To Date

04/01/2011

Direct ( HouseHold )

$155,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquire and redevelop and resale 2 homes to LH25 households.

Location Description:

Hagerstown, MD.

Activity monitored by the State.

Activity Progress Narrative:

Acq/Rehab/Resale-LH25-Washington CountyActivity Title:

Project Number:

NCI11-02

Project Title:

Acquisition/Rehab

$155,000.00$0.00Washington County MD

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

2/2# of Singlefamily Units 2

$0.00     Program Funds Drawdown $155,000.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 2 2 100.00

0 2/2 0/0 2/2# Owner Households 2 2 100.00

NCI11-04 / AcquisitionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$800,000.00

NSP Only - LH - 25% Set-Aside Enterprise Housing Corporation

Total Projected Budget from All Sources $800,000.00

$0.00

$0.00

$800,000.00

$800,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCI11-510002-45

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

N/A

03/03/2014

$0.00

To Date

04/01/2011

Direct ( HouseHold )

$800,000.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Acq-LH25-EnterpriseActivity Title:

Project Number:

NCI11-04

Project Title:

Acquisition

$0.00     Program Funds Drawdown $800,000.00
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Match Contributed $100,000.00$0.00

Activity Description:

Accquire a foreclosed property in order to develop 100-unit Senior apartments.

Location Description:

Irvington Community of Baltimore City.  Frederick Avenue, Baltimore, MD.

Activity monitored by the State and HUD Field Office.

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$800,000.00$0.00Enterprise Housing Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 78/100 0/0 78/100# of Households 78 78 100.00

0 78/100 0/0 78/100# Renter Households 78 78 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,100,820.38

NSP Only - LMMI Prince George's County, Maryland

Total Projected Budget from All Sources

Match Contributed

$1,100,820.38

$0.00

$0.00

$0.00

$1,100,820.38

$1,100,820.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NCI11-510003-30

$0.00

$458,320.38

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$458,320.38

$0.00

N/A

03/03/2014

$0.00

To Date

04/01/2011

Direct ( HouseHold )

$1,100,820.38

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquire and resale 8 homes to LMMI households.

Location Description:

Suitland,MD.

Activity monitored by the State.

Activity Progress Narrative:

Acq/Resale-LMMI-Prince George's CountyActivity Title:

Project Number:

NCI11-04

Project Title:

Acquisition

$1,100,820.38$0.00Prince George's County, Maryland

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $642,500.00

Prince George's County
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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